
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:16 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 595 Date: 01-Jul-2014 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 757

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I did not perform inspection because I was on vacation. Ken Chan performed the overnight inspection of
the FWS CCO 367 work. CCC painters continued the painting of the CCO 399 installed pipe supports.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM LUIS VENTURAPainter 8.00 0.00 0.00 8.00

JNM OSCAR SALAZARPainter 8.00 0.00 0.00 8.00

APP JUAN SALAZARPainter 8.00 0.00 0.00 8.00

APP ALFREDO GUTIERREZPainter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The CCC crew, including M. Ayala, spent the shift putting the finish coat of bridge paint on the pipe
supports installed per the direction given in CCO 339, and cleaning the bike path bottom deck to removed
the welding staining.

While I did not perform inspection, the work described is consistant with work I did inspect previous.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

Mobilizaton to and from the bridge will be paid under the CCO 367 work for this shift.

001 0-FWS-ELS.354
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 595 Date: 01-Jul-2014 Tuesday

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

6" DIP/cable rail post
interference

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on July 1, 2014,
then mobilized to the bridge, arriving in a night closure of the #1 lane of the WB bridge at 2130. The crew
worked on relocating the PS-3 base plates for the 6" CCSF recliamed water line on top of the PS-5 pipe
supports at CB 10, then CB 9.

The crew used two crew trucks and the welding machine as a generator in performance of this work.

Ken Chan performed the overnight inspection for this shift. His diary is as follows:

Crew started at around 9:30pm at cross beam 10 on WB; At midnight, moved to cross beam 9. The work
was to reposition the 6" water pipe away from the gate's posts behind the barrier rail.

At 1:30am, replaced the test gauge with an air valve at the tower/cross beam 6.

At 2:15am, crew was completely off the bridge.

Note that for night work, the pipefitter's union agreement gives them 8 hours of pay for 7 hours of work and
a 12% hourly pay differential.

001 0-PCR-EFA.367
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